Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-20-2015 i DAILY WORK ORDER

Service
Division/ mergency and Rapid Response
Branch:  Federal Group: Response |_

WORK AUTHORIZED: B el e R B &
Continue to pump water on sne as necessary dependmg on ramfall B _ ) i
Continue development of proﬁles and disposal of sludge, liquids, and SOlIdS ) _

Continue removal of water, oil, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&| Federal
Task Order: 062  |pate:2.20.2015 Time:1700 ' Date: 2.20.2015  Time: 1700
EQUIPMENT ON- aTy USED  Unused
[PERSONNEL ON-SITE: a1y [ uses  unies !_SE@_._,_ RO Unse
- Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 1 _
| 0 0 Trash Pumps _ 0 0
Truck Driver/Equip Op 1 1 PID 1_ ) 1
ks 3 3 Frac Tank w Liner 1 1
f 4,000 PS| Pressure
Health and Safety Manager 0 0 \Washer 1 1
PERSONNEL OFF-SITE OpenTopRoll Off 8 8
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 ) i
Field Cost Accountant 1 1 Skid Steer 1 _ 1
: Vacuum Boxes 25 _ 25 B
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’'s 1, 900-5Pon5):

The RM discussed the remaining tank waste and the drums/totes bulking schemes with the OSC, T&D Coordinator,
Iand Foreman. Continued to processed invoices, operational-H/Safety paperwork and update status spreadsheets.
Continue to provide information to CB& for their TCEQ proposal modifications.

T&D Coordinator continued developed of sampling/bulking schemes, scheduling for transportation and disposal of
Itotes‘ drums, and small container waste. Continue discussion on remaining waste with the OSC and RM.

Crew continued sludge removal from the WWT Tanks T10, T11, T13 and T 12. Crew secured site for weekend

Date: % o P i .
josc Time: RMY & Date:2.23.2015  Time: 0830
. L
3}% CQJLDB_» »
N LY \)
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Clean Frac Tank FT 1001, FT 5180.

Start removal of water and sludge from PT 4. Break/drain lines in WWT area. )
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